



What Contributes To Project Delivery Success?

In a recent FMI/CMAA Fifth Annual Survey of Owners one of the questions asked was: “Which changes will most significantly contribute to improving the quality of the project delivery process resulting in a greater number of successful projects?”

Four principle responses foreshadowed all the others:

1. Thorough project planning during early project phases.
2. Assembling an entire design and construction project team at the beginning of the design process.
3. Better scope definition.

More effective communications.